AGENDA ITEM
VIII. A.

Projects Status Report

Project Name

Next Milestone

Current Status

Learning Lane

Proposed Schedule:
Advertise 6/11/17

Bids Due 7/13/17

BOS approve 7/18/17

Award  8/2/17

Notice to Proceed 9/10/17
Substantial Complete 11/9/17
Final 12/9/17

Engineer's cost estimate: $210,556.
Budget available: $300,000. Contract has been
signed. Construction begins Sep 11.

Admin Bldg Extension

Grand Opening date not set;
coordinating with DSS.

Working the punch list. Bldg Comte will present
appropriation request for safety improvements
(lighting & handrail) in September. Awaiting
construction/mounting of county seal.

Old Town Madison Heights

Upon receiving grant, obtain
agreements with
homeowners.

Funding application submitted. Awaiting
decision. (Normally published in June.)

Central Virginia Training Ctr

Funding for demolition and
redevelopment plan from
General Assembly. '

EDA is consulting with lobbyist and Sen
Newman about next steps for the upcoming
General Assembly.

County-wide Broadband

Advertise request for
proposals (RFP).

SBC Board of Directors agrees with PPEA
approach. Must reconstitute Broadband
Authority Board in September to establish
procurement rules.

Riveredge Park Trail Phase Il

Award of contract for design
work for CVTC portion of trail.
Application for next grant due
1 Nov.

Received notice of approval of TAP grant of
$49,368 for engineering design of next section.
County match is $12,342. Preparing grant
application for design work of final portion of
trail.

Phelps Road School

Begin repairs or demolition
after court order.

Criminal Show Cause hearing delayed due to
new counsel to 21 Sep. Civil hearing date
established for 18 September. Owner making
progress on repairs and security of bldg. Owner
& potential buyer have signed nonbinding letter
of intent. Buyer and county exchanging drafts
of enforcement agreement.

Winton Development

Obtain Circuit Court ruling to
determine existence/status of
restrictions.

Counsel will present drafting pleadings to file
suit to clear title in Circuit Court at 5 Sep mtg.

Pleasant View School

Demolish building in summer
'19 if no economical reuse or
redevelopment found.

Meeting with community leaders on Sep 1 to
explore interim use and/or redevelopment
options.




